
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Former Kaiser Smelter  Removal Polrep
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Former Kaiser Smelter
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To: David Rees, EPA Region 10
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Wally Moon, EPA Region 10
Beth Sheldrake, EPA Region 10
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Date: 8/29/2020 

Reporting Period: 8/16/20  8/29/20 

1. Introduction

1.1 Background

Site Number: 10RK00 Contract Number:

D.O. Number: Action Memo Date: 6/1/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/27/2020 Start Date: 7/27/2020

Demob Date: 12/31/2020 Completion Date: 12/31/2020

CERCLIS ID: WAN001020091 RCRIS ID:

ERNS No.: State Notification: WA (Washington)

FPN#: Reimbursable Account #:

See PolRep #1 for Background

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See POLREP #1 for background narrative.

2.1.2 Response Actions to Date
Removal Activities:
EPA maintained a consistent level of staffing on the Spokane Recycling LLC parcel through much of Weeks
4 and 5.  Work continued to focus on removal of Robertson Siding from 13 of the estimated 22 buildings
that were constructed with the material.

Operations undertaken by Kaiser Aluminum Investments Company (KAIC) to remove contaminated
sediment from settling ponds and the supporting stormwater conveyance system began during this period.
During the week of August 17th, a video investigation was conducted of the underground conveyance
system.  During the week of August 24th work activities focused on initiating the removal of contaminated
sediment from the upper settling pond.

DECISION UNIT 1: ROBERTSON SIDING REMOVAL
EPA contractors have completed removal of Robertson Siding from Buildings 19G, 34, 36, 55, 55B, 57A
(link to site diagram is provided under Section 7 of this PolRep). Buildings that have had siding partially
removed include: 32A, 32F, 57, 58, 59, 59A, 60 and the Ore Bridge. Over 190,000 square feet out of an
estimated 276,000 total square feet (69%) of Robertson Siding have been removed. Cleanup of
contaminated debris in around storm drains along the south of Building 34 continued and is nearly
completed. After contamination is cleared from the surface of the catchment basin directly impacted by the
drip lines of buildings, a new filter sock is being installed to prevent residual contamination from entering the
stormwater collection and conveyance system.

With the most easytoaccess siding removed, work crews have shifted to parts of the facility that pose
more technical and safety challenges.  EPA removal contractors consulted with an engineering firm to
assess structures and develop plans to address areas such as the upper Ore Bridge, and sections of
Buildings 32 and 32A that cannot be immediately reached with the 90foot boom of the high reach grapple.
Crews have also encountered several sources of friable asbestos (TSI and tanks covered in magnesia "mag"
pipe insulation) that are directly impeding progress to safely remove Robertson Siding.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities to date.

DECISION UNIT 3: WASTE PILE REMOVAL
START has completed an updated inventory of waste piles of green coke inside and in the vicinity of
Building 52. Final estimated volumes will be calculated in the coming operational period.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC and its contractors conducted a video investigation of the underground stormwater conveyance
system between the Spokane Recycling parcel and the settling ponds and 660 feet down gradient from the
lower settling pond. KAIC observed a small flow of water from the Spokane Recycling parcel that was
observed to range between an estimated 2 and 15 gallons at various points during the week of August 24th.
Overall, KAIC observed very little sediment accumulation within the portions of the conveyance system they
were able to access with video cameras.

KAIC's contractors excavated a test pit on August 24th in the upper settling pond.The test pit showed a
profile comprised of a sediment layer less than one foot thick, followed by a “felt” filtration fabric layer,
followed with a layer of approximately three feet of 2” to 3” diameter drainage layer rock, finishing with a
thick liner below the drainage layer. After receiving EPA approval of the selected hazardous waste landfill
and securing a water source, KAIC's contractors began cleanup of contaminated sediment layer from the
upper settling pond on Thursday 8/27. Because of the high propensity for generating fugitive dust from the
excavation of very fine sediment, KAIC's crews spent much of 8/27 fine tuning their dust suppression
approach. EPA and START observed portions of KAIC removal operations on 8/26, 8/27, and 8/28.

Health & Safety
EPA's dust and asbestos fiber suppression activities continue to be very effective while removing Robertson
Siding. A Negative Exposure Assessment of air sampling results was completed and it was determined air
sampling activities could be scaled down until the crews encounter a change in work conditions. Perimeter
air monitoring continues to ensure cleanup activities comply with Occupational Safety and Health Act
(OSHA), the National Emission Standards for Hazardous Air Pollutants (NESHAP), and the Washington
Administrative Code as it pertains to air pollution sources such as fugitive dust. Realtime data from air
monitors is visible to EPA on personal computers or mobile devices from the command post or anywhere a
network connection is available using the VIPER system.

KAIC's settling pond removal presents a unique set of safety challenges to this operation: (1) potential for
mobilization and worker exposure from extremely fine and mobile contaminated dust emanating from dry
pond sediment, and (2) vehicle traffic associated with workers at the adjacent sod farm whose access to
their work location encroaches on KAIC's work zone. KAIC's team developed appropriate safety protocols
for during their first day of field operations to address these challenges. EPA and START attended KAIC's
safety meeting on 8/28.

EPA and KAIC work crews are strictly adhering to COVID19 protocols at all times. 

Coordination Activities
EPA and KAIC held a weekly planning meeting on 8/25 to discuss plans and progress with cleanup  of
settling ponds and stormwater conveyance system.

EPA and Washington Department of Ecology (Ecology) held a monthly coordination conference call on
8/26.

Going forward EPA, KAIC, and Ecology will hold weekly joint planning meetings.

START Activities

Set up 34 perimeter air monitoring stations daily to evaluate offsite impacts of the removal activities. Each
station includes a DustTrak particulate monitor with data logging capability and air samples.

Completed the Negative Exposure Assessment for removal of Robertson siding on 8/19/2020.

Documented project progress by tracking project progress metrics, updating project dashboard, and using
time lapse cameras to capture operations. Developed an updated draft Story Map for EPA's review.

Used XRay Fluorescence (XRF) to confirm the presence of lead paint above action levels to assist ERRS
in determining how to demolish and manage waste from the demolition of several small buildings.

Collected samples of suspect Robertson Siding along the interior eastern wall of Building 57. Sample
results confirmed the presence of PCBs, however asbestos was not present. ERRS was directed by the
OSC to remove the PCBladen siding.

Completed an updated inventory of waste pile volumes within Green Mill Building, Building 53, and in the
nearby outside area. Volume estimates will be finalized during the next operational period.  

Assisted EPA and ERRS by determining analytical needs for waste designation in preparation for proper
disposal of this material.

Collected samples of roofing material of Building 60 and submitted to analytical laboratory for bulk PLM
(asbestos) analysis. If it is confirmed that asbestos is present in this material, it will limit EPA's ability to
demolish this material in order to access and remove hardtoreach vents constructed with Robertson Siding
that run the length of the roof in Buildings 60, 58, and 55.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
No new enforcement activities to report during this period.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 PCBs & ACM Robertson Siding   190,708  Sq Ft       N/A 338.34 tons

 PCBs & PAHs  Pond Sediment  Forthcoming  Forthcoming

2.2 Planning Section

2.2.1 Anticipated Activities
DECISION UNIT 1: ROBERTSON SIDING REMOVAL
During Weeks 6 and 7, the crew will continue the siding removal process. It is anticipated that Buildings 32,
32A, 58, 59, and 60.  Crews will need to demolish buildings or portions of buildings that are blocking
access to sections of Robertson Siding in high reach areas. The team will also need to begin abatement of
limited sections of TSI and other friable asbestos sources that are blocking access to Robertson Siding.
These abatement activities of incidental sections of TSI will be limited and not constitute initiation of
Decision Unit 2.

The team will be meeting with engineering subcontractors to finalize removal plans for the Ore Bridge and
other elevated building features.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
START will begin developing an updated estimate of TSI quantities needing removal.

DECISION UNIT 3: WASTE PILE REMOVAL
START will complete calculation of updated estimate of waste pile volumes and sample piles to complete
waste characterization.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC plans to continue removal of contaminated sediment from upper settling pond, which they expect to
complete during the week of 8/31. Once complete, KAIC's team will transfer contaminated pond water from
the lower pond to the upper pond where it will be stored awaiting treatment and enable the beginning of the
removal of contaminated sediment from the lower pond.

EPA will continue with daily observations of settling pond removal activities.

Health & Safety
EPA and contractor crews have been working 60hour weeks since 7/27.  The crew will be initiating a three
day shutdown of operations over the threeday Labor Day weekend to give workers a chance to recuperate.
KAIC will also shut down its operations cleaning up settling ponds over the holiday weekend.

Coordination Activities
EPA, KAIC, and Washington Department of Ecology will begin holding weekly joint planning meetings to
coordinate forthcoming cleanup and stormwater system improvements.

START Activities
Continue VIPER connections on monitoring equipment to provide remote viewing of realtime air monitoring
readings of particulate matter.

Continue development of GIS viewer and data dashboard to provide an uptodate view of project progress.
Development of material for Story Map, which will be made available to external audiences.

Updated TSI inventory

Sampling of waste piles for waste characterization.

2.2.2 Issues
EPA continues to coordinate with Spokane Recycling's onsite facility representative to discuss work
activities and avoid safety issues around EPA's work zones.

Characterization of waste piles needs to be carefully planed in order to capture any potential heterogeneity
of seemingly similar source material and to comply with Washington State Dangerous Waste regulations.

Several sources of friable TSI and "mag" asbestos are impeding the crew's ability to remove Robertson
Siding. EPA and its contractors will be working on strategies to abate individual sources in order to safety
complete siding removal activities.

2.3 Logistics Section

EPA's command post was connected to the power grid during this operational period.  Additional lighting
around the job trailers has been set up to assist overnight security. 

Vehicle burglaries at the hotel, where many workers are staying, have been addressed with the hotel's hiring
of additional night security.

2.4 Finance Section

2.4.1 Narrative
The OSC continues to work with EPA management finance staff to update financial needs and strategies for
the completion of Decision Units 2 and 3.

*ERRS costs reported include $2,131,245.13 in pending costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $5,179,428.57 $2,567,105.14 $2,612,323.43 50.44%

START $648,514.35 $182,313.00 $466,201.35 71.89%

Intramural Costs

Total Site Costs $5,827,942.92 $2,749,418.14 $3,078,524.78 52.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Valerie Cramer  START

2.5.2 Liaison Officer

2.5.3 Information Officer
Bill Dunbar  EPA Region 10
Ryan Lancaster  Washington Department of Ecology

2.5.4 Community Involvement Coordinator
Debra Sherbina  EPA Region 10

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Washington Department of Ecology
Spokane Regional Clean Air Agency
Spokane County Health District

4. Personnel On Site

Spokane Recycling LLC Parcel
EPA  2
START  2
ERRS  21
Spokane Recycling LLC  1

KAIC Parcel
KAIC  2
Technical and Removal Contractors  10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
https://www.kxly.com/epatobeginremovingasbestospcbsatformerkaiseraluminumsmeltersite/

https://www.spokesman.com/stories/2020/jul/28/epasaysitwillstartasbestospcbcleanupoffor/

https://m.facebook.com/eparegion10/

6.2 Reporting Schedule
Reporting is expected to continue on a 14day cycle for the foreseeable future.

Project updates are being made posted by EPA's PIO regularly to the Notices section of the project 
website: https://response.epa.gov/site/bulletins_list.aspx?site_id=14546
These updates are viewable by the general public.

7. Situational Reference Materials

EPA Removal Project Site Diagram (PDF)
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EPA maintained a consistent level of staffing on the Spokane Recycling LLC parcel through much of Weeks
4 and 5.  Work continued to focus on removal of Robertson Siding from 13 of the estimated 22 buildings
that were constructed with the material.

Operations undertaken by Kaiser Aluminum Investments Company (KAIC) to remove contaminated
sediment from settling ponds and the supporting stormwater conveyance system began during this period.
During the week of August 17th, a video investigation was conducted of the underground conveyance
system.  During the week of August 24th work activities focused on initiating the removal of contaminated
sediment from the upper settling pond.

DECISION UNIT 1: ROBERTSON SIDING REMOVAL
EPA contractors have completed removal of Robertson Siding from Buildings 19G, 34, 36, 55, 55B, 57A
(link to site diagram is provided under Section 7 of this PolRep). Buildings that have had siding partially
removed include: 32A, 32F, 57, 58, 59, 59A, 60 and the Ore Bridge. Over 190,000 square feet out of an
estimated 276,000 total square feet (69%) of Robertson Siding have been removed. Cleanup of
contaminated debris in around storm drains along the south of Building 34 continued and is nearly
completed. After contamination is cleared from the surface of the catchment basin directly impacted by the
drip lines of buildings, a new filter sock is being installed to prevent residual contamination from entering the
stormwater collection and conveyance system.

With the most easytoaccess siding removed, work crews have shifted to parts of the facility that pose
more technical and safety challenges.  EPA removal contractors consulted with an engineering firm to
assess structures and develop plans to address areas such as the upper Ore Bridge, and sections of
Buildings 32 and 32A that cannot be immediately reached with the 90foot boom of the high reach grapple.
Crews have also encountered several sources of friable asbestos (TSI and tanks covered in magnesia "mag"
pipe insulation) that are directly impeding progress to safely remove Robertson Siding.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities to date.

DECISION UNIT 3: WASTE PILE REMOVAL
START has completed an updated inventory of waste piles of green coke inside and in the vicinity of
Building 52. Final estimated volumes will be calculated in the coming operational period.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC and its contractors conducted a video investigation of the underground stormwater conveyance
system between the Spokane Recycling parcel and the settling ponds and 660 feet down gradient from the
lower settling pond. KAIC observed a small flow of water from the Spokane Recycling parcel that was
observed to range between an estimated 2 and 15 gallons at various points during the week of August 24th.
Overall, KAIC observed very little sediment accumulation within the portions of the conveyance system they
were able to access with video cameras.

KAIC's contractors excavated a test pit on August 24th in the upper settling pond.The test pit showed a
profile comprised of a sediment layer less than one foot thick, followed by a “felt” filtration fabric layer,
followed with a layer of approximately three feet of 2” to 3” diameter drainage layer rock, finishing with a
thick liner below the drainage layer. After receiving EPA approval of the selected hazardous waste landfill
and securing a water source, KAIC's contractors began cleanup of contaminated sediment layer from the
upper settling pond on Thursday 8/27. Because of the high propensity for generating fugitive dust from the
excavation of very fine sediment, KAIC's crews spent much of 8/27 fine tuning their dust suppression
approach. EPA and START observed portions of KAIC removal operations on 8/26, 8/27, and 8/28.

Health & Safety
EPA's dust and asbestos fiber suppression activities continue to be very effective while removing Robertson
Siding. A Negative Exposure Assessment of air sampling results was completed and it was determined air
sampling activities could be scaled down until the crews encounter a change in work conditions. Perimeter
air monitoring continues to ensure cleanup activities comply with Occupational Safety and Health Act
(OSHA), the National Emission Standards for Hazardous Air Pollutants (NESHAP), and the Washington
Administrative Code as it pertains to air pollution sources such as fugitive dust. Realtime data from air
monitors is visible to EPA on personal computers or mobile devices from the command post or anywhere a
network connection is available using the VIPER system.

KAIC's settling pond removal presents a unique set of safety challenges to this operation: (1) potential for
mobilization and worker exposure from extremely fine and mobile contaminated dust emanating from dry
pond sediment, and (2) vehicle traffic associated with workers at the adjacent sod farm whose access to
their work location encroaches on KAIC's work zone. KAIC's team developed appropriate safety protocols
for during their first day of field operations to address these challenges. EPA and START attended KAIC's
safety meeting on 8/28.

EPA and KAIC work crews are strictly adhering to COVID19 protocols at all times. 

Coordination Activities
EPA and KAIC held a weekly planning meeting on 8/25 to discuss plans and progress with cleanup  of
settling ponds and stormwater conveyance system.

EPA and Washington Department of Ecology (Ecology) held a monthly coordination conference call on
8/26.

Going forward EPA, KAIC, and Ecology will hold weekly joint planning meetings.

START Activities

Set up 34 perimeter air monitoring stations daily to evaluate offsite impacts of the removal activities. Each
station includes a DustTrak particulate monitor with data logging capability and air samples.

Completed the Negative Exposure Assessment for removal of Robertson siding on 8/19/2020.

Documented project progress by tracking project progress metrics, updating project dashboard, and using
time lapse cameras to capture operations. Developed an updated draft Story Map for EPA's review.

Used XRay Fluorescence (XRF) to confirm the presence of lead paint above action levels to assist ERRS
in determining how to demolish and manage waste from the demolition of several small buildings.

Collected samples of suspect Robertson Siding along the interior eastern wall of Building 57. Sample
results confirmed the presence of PCBs, however asbestos was not present. ERRS was directed by the
OSC to remove the PCBladen siding.

Completed an updated inventory of waste pile volumes within Green Mill Building, Building 53, and in the
nearby outside area. Volume estimates will be finalized during the next operational period.  

Assisted EPA and ERRS by determining analytical needs for waste designation in preparation for proper
disposal of this material.

Collected samples of roofing material of Building 60 and submitted to analytical laboratory for bulk PLM
(asbestos) analysis. If it is confirmed that asbestos is present in this material, it will limit EPA's ability to
demolish this material in order to access and remove hardtoreach vents constructed with Robertson Siding
that run the length of the roof in Buildings 60, 58, and 55.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
No new enforcement activities to report during this period.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 PCBs & ACM Robertson Siding   190,708  Sq Ft       N/A 338.34 tons

 PCBs & PAHs  Pond Sediment  Forthcoming  Forthcoming

2.2 Planning Section

2.2.1 Anticipated Activities
DECISION UNIT 1: ROBERTSON SIDING REMOVAL
During Weeks 6 and 7, the crew will continue the siding removal process. It is anticipated that Buildings 32,
32A, 58, 59, and 60.  Crews will need to demolish buildings or portions of buildings that are blocking
access to sections of Robertson Siding in high reach areas. The team will also need to begin abatement of
limited sections of TSI and other friable asbestos sources that are blocking access to Robertson Siding.
These abatement activities of incidental sections of TSI will be limited and not constitute initiation of
Decision Unit 2.

The team will be meeting with engineering subcontractors to finalize removal plans for the Ore Bridge and
other elevated building features.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
START will begin developing an updated estimate of TSI quantities needing removal.

DECISION UNIT 3: WASTE PILE REMOVAL
START will complete calculation of updated estimate of waste pile volumes and sample piles to complete
waste characterization.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC plans to continue removal of contaminated sediment from upper settling pond, which they expect to
complete during the week of 8/31. Once complete, KAIC's team will transfer contaminated pond water from
the lower pond to the upper pond where it will be stored awaiting treatment and enable the beginning of the
removal of contaminated sediment from the lower pond.

EPA will continue with daily observations of settling pond removal activities.

Health & Safety
EPA and contractor crews have been working 60hour weeks since 7/27.  The crew will be initiating a three
day shutdown of operations over the threeday Labor Day weekend to give workers a chance to recuperate.
KAIC will also shut down its operations cleaning up settling ponds over the holiday weekend.

Coordination Activities
EPA, KAIC, and Washington Department of Ecology will begin holding weekly joint planning meetings to
coordinate forthcoming cleanup and stormwater system improvements.

START Activities
Continue VIPER connections on monitoring equipment to provide remote viewing of realtime air monitoring
readings of particulate matter.

Continue development of GIS viewer and data dashboard to provide an uptodate view of project progress.
Development of material for Story Map, which will be made available to external audiences.

Updated TSI inventory

Sampling of waste piles for waste characterization.

2.2.2 Issues
EPA continues to coordinate with Spokane Recycling's onsite facility representative to discuss work
activities and avoid safety issues around EPA's work zones.

Characterization of waste piles needs to be carefully planed in order to capture any potential heterogeneity
of seemingly similar source material and to comply with Washington State Dangerous Waste regulations.

Several sources of friable TSI and "mag" asbestos are impeding the crew's ability to remove Robertson
Siding. EPA and its contractors will be working on strategies to abate individual sources in order to safety
complete siding removal activities.

2.3 Logistics Section

EPA's command post was connected to the power grid during this operational period.  Additional lighting
around the job trailers has been set up to assist overnight security. 

Vehicle burglaries at the hotel, where many workers are staying, have been addressed with the hotel's hiring
of additional night security.

2.4 Finance Section

2.4.1 Narrative
The OSC continues to work with EPA management finance staff to update financial needs and strategies for
the completion of Decision Units 2 and 3.

*ERRS costs reported include $2,131,245.13 in pending costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $5,179,428.57 $2,567,105.14 $2,612,323.43 50.44%

START $648,514.35 $182,313.00 $466,201.35 71.89%

Intramural Costs

Total Site Costs $5,827,942.92 $2,749,418.14 $3,078,524.78 52.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Valerie Cramer  START

2.5.2 Liaison Officer

2.5.3 Information Officer
Bill Dunbar  EPA Region 10
Ryan Lancaster  Washington Department of Ecology

2.5.4 Community Involvement Coordinator
Debra Sherbina  EPA Region 10

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Washington Department of Ecology
Spokane Regional Clean Air Agency
Spokane County Health District

4. Personnel On Site

Spokane Recycling LLC Parcel
EPA  2
START  2
ERRS  21
Spokane Recycling LLC  1

KAIC Parcel
KAIC  2
Technical and Removal Contractors  10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
https://www.kxly.com/epatobeginremovingasbestospcbsatformerkaiseraluminumsmeltersite/

https://www.spokesman.com/stories/2020/jul/28/epasaysitwillstartasbestospcbcleanupoffor/

https://m.facebook.com/eparegion10/

6.2 Reporting Schedule
Reporting is expected to continue on a 14day cycle for the foreseeable future.

Project updates are being made posted by EPA's PIO regularly to the Notices section of the project 
website: https://response.epa.gov/site/bulletins_list.aspx?site_id=14546
These updates are viewable by the general public.

7. Situational Reference Materials

EPA Removal Project Site Diagram (PDF)

I I I I I I 



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Former Kaiser Smelter  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #4
Field Operations  Weeks 4 & 5
Former Kaiser Smelter
10RK00
Mead, WA 
Latitude: 47.7525257 Longitude: 117.3777283 

To: David Rees, EPA Region 10
Stephen Ball, EPA Region 10
Wally Moon, EPA Region 10
Beth Sheldrake, EPA Region 10
Jennifer Johnson, EPA Region 10

From: Brooks Stanfield, On Scene Coordinator 

Date: 8/29/2020 

Reporting Period: 8/16/20  8/29/20 

1. Introduction

1.1 Background

Site Number: 10RK00 Contract Number:

D.O. Number: Action Memo Date: 6/1/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/27/2020 Start Date: 7/27/2020

Demob Date: 12/31/2020 Completion Date: 12/31/2020

CERCLIS ID: WAN001020091 RCRIS ID:

ERNS No.: State Notification: WA (Washington)

FPN#: Reimbursable Account #:

See PolRep #1 for Background

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See POLREP #1 for background narrative.

2.1.2 Response Actions to Date
Removal Activities:
EPA maintained a consistent level of staffing on the Spokane Recycling LLC parcel through much of Weeks
4 and 5.  Work continued to focus on removal of Robertson Siding from 13 of the estimated 22 buildings
that were constructed with the material.

Operations undertaken by Kaiser Aluminum Investments Company (KAIC) to remove contaminated
sediment from settling ponds and the supporting stormwater conveyance system began during this period.
During the week of August 17th, a video investigation was conducted of the underground conveyance
system.  During the week of August 24th work activities focused on initiating the removal of contaminated
sediment from the upper settling pond.

DECISION UNIT 1: ROBERTSON SIDING REMOVAL
EPA contractors have completed removal of Robertson Siding from Buildings 19G, 34, 36, 55, 55B, 57A
(link to site diagram is provided under Section 7 of this PolRep). Buildings that have had siding partially
removed include: 32A, 32F, 57, 58, 59, 59A, 60 and the Ore Bridge. Over 190,000 square feet out of an
estimated 276,000 total square feet (69%) of Robertson Siding have been removed. Cleanup of
contaminated debris in around storm drains along the south of Building 34 continued and is nearly
completed. After contamination is cleared from the surface of the catchment basin directly impacted by the
drip lines of buildings, a new filter sock is being installed to prevent residual contamination from entering the
stormwater collection and conveyance system.

With the most easytoaccess siding removed, work crews have shifted to parts of the facility that pose
more technical and safety challenges.  EPA removal contractors consulted with an engineering firm to
assess structures and develop plans to address areas such as the upper Ore Bridge, and sections of
Buildings 32 and 32A that cannot be immediately reached with the 90foot boom of the high reach grapple.
Crews have also encountered several sources of friable asbestos (TSI and tanks covered in magnesia "mag"
pipe insulation) that are directly impeding progress to safely remove Robertson Siding.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities to date.

DECISION UNIT 3: WASTE PILE REMOVAL
START has completed an updated inventory of waste piles of green coke inside and in the vicinity of
Building 52. Final estimated volumes will be calculated in the coming operational period.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC and its contractors conducted a video investigation of the underground stormwater conveyance
system between the Spokane Recycling parcel and the settling ponds and 660 feet down gradient from the
lower settling pond. KAIC observed a small flow of water from the Spokane Recycling parcel that was
observed to range between an estimated 2 and 15 gallons at various points during the week of August 24th.
Overall, KAIC observed very little sediment accumulation within the portions of the conveyance system they
were able to access with video cameras.

KAIC's contractors excavated a test pit on August 24th in the upper settling pond.The test pit showed a
profile comprised of a sediment layer less than one foot thick, followed by a “felt” filtration fabric layer,
followed with a layer of approximately three feet of 2” to 3” diameter drainage layer rock, finishing with a
thick liner below the drainage layer. After receiving EPA approval of the selected hazardous waste landfill
and securing a water source, KAIC's contractors began cleanup of contaminated sediment layer from the
upper settling pond on Thursday 8/27. Because of the high propensity for generating fugitive dust from the
excavation of very fine sediment, KAIC's crews spent much of 8/27 fine tuning their dust suppression
approach. EPA and START observed portions of KAIC removal operations on 8/26, 8/27, and 8/28.

Health & Safety
EPA's dust and asbestos fiber suppression activities continue to be very effective while removing Robertson
Siding. A Negative Exposure Assessment of air sampling results was completed and it was determined air
sampling activities could be scaled down until the crews encounter a change in work conditions. Perimeter
air monitoring continues to ensure cleanup activities comply with Occupational Safety and Health Act
(OSHA), the National Emission Standards for Hazardous Air Pollutants (NESHAP), and the Washington
Administrative Code as it pertains to air pollution sources such as fugitive dust. Realtime data from air
monitors is visible to EPA on personal computers or mobile devices from the command post or anywhere a
network connection is available using the VIPER system.

KAIC's settling pond removal presents a unique set of safety challenges to this operation: (1) potential for
mobilization and worker exposure from extremely fine and mobile contaminated dust emanating from dry
pond sediment, and (2) vehicle traffic associated with workers at the adjacent sod farm whose access to
their work location encroaches on KAIC's work zone. KAIC's team developed appropriate safety protocols
for during their first day of field operations to address these challenges. EPA and START attended KAIC's
safety meeting on 8/28.

EPA and KAIC work crews are strictly adhering to COVID19 protocols at all times. 

Coordination Activities
EPA and KAIC held a weekly planning meeting on 8/25 to discuss plans and progress with cleanup  of
settling ponds and stormwater conveyance system.

EPA and Washington Department of Ecology (Ecology) held a monthly coordination conference call on
8/26.

Going forward EPA, KAIC, and Ecology will hold weekly joint planning meetings.

START Activities

Set up 34 perimeter air monitoring stations daily to evaluate offsite impacts of the removal activities. Each
station includes a DustTrak particulate monitor with data logging capability and air samples.

Completed the Negative Exposure Assessment for removal of Robertson siding on 8/19/2020.

Documented project progress by tracking project progress metrics, updating project dashboard, and using
time lapse cameras to capture operations. Developed an updated draft Story Map for EPA's review.

Used XRay Fluorescence (XRF) to confirm the presence of lead paint above action levels to assist ERRS
in determining how to demolish and manage waste from the demolition of several small buildings.

Collected samples of suspect Robertson Siding along the interior eastern wall of Building 57. Sample
results confirmed the presence of PCBs, however asbestos was not present. ERRS was directed by the
OSC to remove the PCBladen siding.

Completed an updated inventory of waste pile volumes within Green Mill Building, Building 53, and in the
nearby outside area. Volume estimates will be finalized during the next operational period.  

Assisted EPA and ERRS by determining analytical needs for waste designation in preparation for proper
disposal of this material.

Collected samples of roofing material of Building 60 and submitted to analytical laboratory for bulk PLM
(asbestos) analysis. If it is confirmed that asbestos is present in this material, it will limit EPA's ability to
demolish this material in order to access and remove hardtoreach vents constructed with Robertson Siding
that run the length of the roof in Buildings 60, 58, and 55.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
No new enforcement activities to report during this period.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 PCBs & ACM Robertson Siding   190,708  Sq Ft       N/A 338.34 tons

 PCBs & PAHs  Pond Sediment  Forthcoming  Forthcoming

2.2 Planning Section

2.2.1 Anticipated Activities
DECISION UNIT 1: ROBERTSON SIDING REMOVAL
During Weeks 6 and 7, the crew will continue the siding removal process. It is anticipated that Buildings 32,
32A, 58, 59, and 60.  Crews will need to demolish buildings or portions of buildings that are blocking
access to sections of Robertson Siding in high reach areas. The team will also need to begin abatement of
limited sections of TSI and other friable asbestos sources that are blocking access to Robertson Siding.
These abatement activities of incidental sections of TSI will be limited and not constitute initiation of
Decision Unit 2.

The team will be meeting with engineering subcontractors to finalize removal plans for the Ore Bridge and
other elevated building features.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
START will begin developing an updated estimate of TSI quantities needing removal.

DECISION UNIT 3: WASTE PILE REMOVAL
START will complete calculation of updated estimate of waste pile volumes and sample piles to complete
waste characterization.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC plans to continue removal of contaminated sediment from upper settling pond, which they expect to
complete during the week of 8/31. Once complete, KAIC's team will transfer contaminated pond water from
the lower pond to the upper pond where it will be stored awaiting treatment and enable the beginning of the
removal of contaminated sediment from the lower pond.

EPA will continue with daily observations of settling pond removal activities.

Health & Safety
EPA and contractor crews have been working 60hour weeks since 7/27.  The crew will be initiating a three
day shutdown of operations over the threeday Labor Day weekend to give workers a chance to recuperate.
KAIC will also shut down its operations cleaning up settling ponds over the holiday weekend.

Coordination Activities
EPA, KAIC, and Washington Department of Ecology will begin holding weekly joint planning meetings to
coordinate forthcoming cleanup and stormwater system improvements.

START Activities
Continue VIPER connections on monitoring equipment to provide remote viewing of realtime air monitoring
readings of particulate matter.

Continue development of GIS viewer and data dashboard to provide an uptodate view of project progress.
Development of material for Story Map, which will be made available to external audiences.

Updated TSI inventory

Sampling of waste piles for waste characterization.

2.2.2 Issues
EPA continues to coordinate with Spokane Recycling's onsite facility representative to discuss work
activities and avoid safety issues around EPA's work zones.

Characterization of waste piles needs to be carefully planed in order to capture any potential heterogeneity
of seemingly similar source material and to comply with Washington State Dangerous Waste regulations.

Several sources of friable TSI and "mag" asbestos are impeding the crew's ability to remove Robertson
Siding. EPA and its contractors will be working on strategies to abate individual sources in order to safety
complete siding removal activities.

2.3 Logistics Section

EPA's command post was connected to the power grid during this operational period.  Additional lighting
around the job trailers has been set up to assist overnight security. 

Vehicle burglaries at the hotel, where many workers are staying, have been addressed with the hotel's hiring
of additional night security.

2.4 Finance Section

2.4.1 Narrative
The OSC continues to work with EPA management finance staff to update financial needs and strategies for
the completion of Decision Units 2 and 3.

*ERRS costs reported include $2,131,245.13 in pending costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $5,179,428.57 $2,567,105.14 $2,612,323.43 50.44%

START $648,514.35 $182,313.00 $466,201.35 71.89%

Intramural Costs

Total Site Costs $5,827,942.92 $2,749,418.14 $3,078,524.78 52.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Valerie Cramer  START

2.5.2 Liaison Officer

2.5.3 Information Officer
Bill Dunbar  EPA Region 10
Ryan Lancaster  Washington Department of Ecology

2.5.4 Community Involvement Coordinator
Debra Sherbina  EPA Region 10

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Washington Department of Ecology
Spokane Regional Clean Air Agency
Spokane County Health District

4. Personnel On Site

Spokane Recycling LLC Parcel
EPA  2
START  2
ERRS  21
Spokane Recycling LLC  1

KAIC Parcel
KAIC  2
Technical and Removal Contractors  10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
https://www.kxly.com/epatobeginremovingasbestospcbsatformerkaiseraluminumsmeltersite/

https://www.spokesman.com/stories/2020/jul/28/epasaysitwillstartasbestospcbcleanupoffor/

https://m.facebook.com/eparegion10/

6.2 Reporting Schedule
Reporting is expected to continue on a 14day cycle for the foreseeable future.

Project updates are being made posted by EPA's PIO regularly to the Notices section of the project 
website: https://response.epa.gov/site/bulletins_list.aspx?site_id=14546
These updates are viewable by the general public.

7. Situational Reference Materials

EPA Removal Project Site Diagram (PDF)
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Former Kaiser Smelter  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #4
Field Operations  Weeks 4 & 5
Former Kaiser Smelter
10RK00
Mead, WA 
Latitude: 47.7525257 Longitude: 117.3777283 

To: David Rees, EPA Region 10
Stephen Ball, EPA Region 10
Wally Moon, EPA Region 10
Beth Sheldrake, EPA Region 10
Jennifer Johnson, EPA Region 10

From: Brooks Stanfield, On Scene Coordinator 

Date: 8/29/2020 

Reporting Period: 8/16/20  8/29/20 

1. Introduction

1.1 Background

Site Number: 10RK00 Contract Number:

D.O. Number: Action Memo Date: 6/1/2020

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/27/2020 Start Date: 7/27/2020

Demob Date: 12/31/2020 Completion Date: 12/31/2020

CERCLIS ID: WAN001020091 RCRIS ID:

ERNS No.: State Notification: WA (Washington)

FPN#: Reimbursable Account #:

See PolRep #1 for Background

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See POLREP #1 for background narrative.

2.1.2 Response Actions to Date
Removal Activities:
EPA maintained a consistent level of staffing on the Spokane Recycling LLC parcel through much of Weeks
4 and 5.  Work continued to focus on removal of Robertson Siding from 13 of the estimated 22 buildings
that were constructed with the material.

Operations undertaken by Kaiser Aluminum Investments Company (KAIC) to remove contaminated
sediment from settling ponds and the supporting stormwater conveyance system began during this period.
During the week of August 17th, a video investigation was conducted of the underground conveyance
system.  During the week of August 24th work activities focused on initiating the removal of contaminated
sediment from the upper settling pond.

DECISION UNIT 1: ROBERTSON SIDING REMOVAL
EPA contractors have completed removal of Robertson Siding from Buildings 19G, 34, 36, 55, 55B, 57A
(link to site diagram is provided under Section 7 of this PolRep). Buildings that have had siding partially
removed include: 32A, 32F, 57, 58, 59, 59A, 60 and the Ore Bridge. Over 190,000 square feet out of an
estimated 276,000 total square feet (69%) of Robertson Siding have been removed. Cleanup of
contaminated debris in around storm drains along the south of Building 34 continued and is nearly
completed. After contamination is cleared from the surface of the catchment basin directly impacted by the
drip lines of buildings, a new filter sock is being installed to prevent residual contamination from entering the
stormwater collection and conveyance system.

With the most easytoaccess siding removed, work crews have shifted to parts of the facility that pose
more technical and safety challenges.  EPA removal contractors consulted with an engineering firm to
assess structures and develop plans to address areas such as the upper Ore Bridge, and sections of
Buildings 32 and 32A that cannot be immediately reached with the 90foot boom of the high reach grapple.
Crews have also encountered several sources of friable asbestos (TSI and tanks covered in magnesia "mag"
pipe insulation) that are directly impeding progress to safely remove Robertson Siding.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
No activities to date.

DECISION UNIT 3: WASTE PILE REMOVAL
START has completed an updated inventory of waste piles of green coke inside and in the vicinity of
Building 52. Final estimated volumes will be calculated in the coming operational period.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC and its contractors conducted a video investigation of the underground stormwater conveyance
system between the Spokane Recycling parcel and the settling ponds and 660 feet down gradient from the
lower settling pond. KAIC observed a small flow of water from the Spokane Recycling parcel that was
observed to range between an estimated 2 and 15 gallons at various points during the week of August 24th.
Overall, KAIC observed very little sediment accumulation within the portions of the conveyance system they
were able to access with video cameras.

KAIC's contractors excavated a test pit on August 24th in the upper settling pond.The test pit showed a
profile comprised of a sediment layer less than one foot thick, followed by a “felt” filtration fabric layer,
followed with a layer of approximately three feet of 2” to 3” diameter drainage layer rock, finishing with a
thick liner below the drainage layer. After receiving EPA approval of the selected hazardous waste landfill
and securing a water source, KAIC's contractors began cleanup of contaminated sediment layer from the
upper settling pond on Thursday 8/27. Because of the high propensity for generating fugitive dust from the
excavation of very fine sediment, KAIC's crews spent much of 8/27 fine tuning their dust suppression
approach. EPA and START observed portions of KAIC removal operations on 8/26, 8/27, and 8/28.

Health & Safety
EPA's dust and asbestos fiber suppression activities continue to be very effective while removing Robertson
Siding. A Negative Exposure Assessment of air sampling results was completed and it was determined air
sampling activities could be scaled down until the crews encounter a change in work conditions. Perimeter
air monitoring continues to ensure cleanup activities comply with Occupational Safety and Health Act
(OSHA), the National Emission Standards for Hazardous Air Pollutants (NESHAP), and the Washington
Administrative Code as it pertains to air pollution sources such as fugitive dust. Realtime data from air
monitors is visible to EPA on personal computers or mobile devices from the command post or anywhere a
network connection is available using the VIPER system.

KAIC's settling pond removal presents a unique set of safety challenges to this operation: (1) potential for
mobilization and worker exposure from extremely fine and mobile contaminated dust emanating from dry
pond sediment, and (2) vehicle traffic associated with workers at the adjacent sod farm whose access to
their work location encroaches on KAIC's work zone. KAIC's team developed appropriate safety protocols
for during their first day of field operations to address these challenges. EPA and START attended KAIC's
safety meeting on 8/28.

EPA and KAIC work crews are strictly adhering to COVID19 protocols at all times. 

Coordination Activities
EPA and KAIC held a weekly planning meeting on 8/25 to discuss plans and progress with cleanup  of
settling ponds and stormwater conveyance system.

EPA and Washington Department of Ecology (Ecology) held a monthly coordination conference call on
8/26.

Going forward EPA, KAIC, and Ecology will hold weekly joint planning meetings.

START Activities

Set up 34 perimeter air monitoring stations daily to evaluate offsite impacts of the removal activities. Each
station includes a DustTrak particulate monitor with data logging capability and air samples.

Completed the Negative Exposure Assessment for removal of Robertson siding on 8/19/2020.

Documented project progress by tracking project progress metrics, updating project dashboard, and using
time lapse cameras to capture operations. Developed an updated draft Story Map for EPA's review.

Used XRay Fluorescence (XRF) to confirm the presence of lead paint above action levels to assist ERRS
in determining how to demolish and manage waste from the demolition of several small buildings.

Collected samples of suspect Robertson Siding along the interior eastern wall of Building 57. Sample
results confirmed the presence of PCBs, however asbestos was not present. ERRS was directed by the
OSC to remove the PCBladen siding.

Completed an updated inventory of waste pile volumes within Green Mill Building, Building 53, and in the
nearby outside area. Volume estimates will be finalized during the next operational period.  

Assisted EPA and ERRS by determining analytical needs for waste designation in preparation for proper
disposal of this material.

Collected samples of roofing material of Building 60 and submitted to analytical laboratory for bulk PLM
(asbestos) analysis. If it is confirmed that asbestos is present in this material, it will limit EPA's ability to
demolish this material in order to access and remove hardtoreach vents constructed with Robertson Siding
that run the length of the roof in Buildings 60, 58, and 55.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
No new enforcement activities to report during this period.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 PCBs & ACM Robertson Siding   190,708  Sq Ft       N/A 338.34 tons

 PCBs & PAHs  Pond Sediment  Forthcoming  Forthcoming

2.2 Planning Section

2.2.1 Anticipated Activities
DECISION UNIT 1: ROBERTSON SIDING REMOVAL
During Weeks 6 and 7, the crew will continue the siding removal process. It is anticipated that Buildings 32,
32A, 58, 59, and 60.  Crews will need to demolish buildings or portions of buildings that are blocking
access to sections of Robertson Siding in high reach areas. The team will also need to begin abatement of
limited sections of TSI and other friable asbestos sources that are blocking access to Robertson Siding.
These abatement activities of incidental sections of TSI will be limited and not constitute initiation of
Decision Unit 2.

The team will be meeting with engineering subcontractors to finalize removal plans for the Ore Bridge and
other elevated building features.

DECISION UNIT 2: TSI PIPE INSULATION REMOVAL
START will begin developing an updated estimate of TSI quantities needing removal.

DECISION UNIT 3: WASTE PILE REMOVAL
START will complete calculation of updated estimate of waste pile volumes and sample piles to complete
waste characterization.

SETTLING PONDS & STORMWATER CONVEYANCE SYSTEM
KAIC plans to continue removal of contaminated sediment from upper settling pond, which they expect to
complete during the week of 8/31. Once complete, KAIC's team will transfer contaminated pond water from
the lower pond to the upper pond where it will be stored awaiting treatment and enable the beginning of the
removal of contaminated sediment from the lower pond.

EPA will continue with daily observations of settling pond removal activities.

Health & Safety
EPA and contractor crews have been working 60hour weeks since 7/27.  The crew will be initiating a three
day shutdown of operations over the threeday Labor Day weekend to give workers a chance to recuperate.
KAIC will also shut down its operations cleaning up settling ponds over the holiday weekend.

Coordination Activities
EPA, KAIC, and Washington Department of Ecology will begin holding weekly joint planning meetings to
coordinate forthcoming cleanup and stormwater system improvements.

START Activities
Continue VIPER connections on monitoring equipment to provide remote viewing of realtime air monitoring
readings of particulate matter.

Continue development of GIS viewer and data dashboard to provide an uptodate view of project progress.
Development of material for Story Map, which will be made available to external audiences.

Updated TSI inventory

Sampling of waste piles for waste characterization.

2.2.2 Issues
EPA continues to coordinate with Spokane Recycling's onsite facility representative to discuss work
activities and avoid safety issues around EPA's work zones.

Characterization of waste piles needs to be carefully planed in order to capture any potential heterogeneity
of seemingly similar source material and to comply with Washington State Dangerous Waste regulations.

Several sources of friable TSI and "mag" asbestos are impeding the crew's ability to remove Robertson
Siding. EPA and its contractors will be working on strategies to abate individual sources in order to safety
complete siding removal activities.

2.3 Logistics Section

EPA's command post was connected to the power grid during this operational period.  Additional lighting
around the job trailers has been set up to assist overnight security. 

Vehicle burglaries at the hotel, where many workers are staying, have been addressed with the hotel's hiring
of additional night security.

2.4 Finance Section

2.4.1 Narrative
The OSC continues to work with EPA management finance staff to update financial needs and strategies for
the completion of Decision Units 2 and 3.

*ERRS costs reported include $2,131,245.13 in pending costs.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $5,179,428.57 $2,567,105.14 $2,612,323.43 50.44%

START $648,514.35 $182,313.00 $466,201.35 71.89%

Intramural Costs

Total Site Costs $5,827,942.92 $2,749,418.14 $3,078,524.78 52.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Valerie Cramer  START

2.5.2 Liaison Officer

2.5.3 Information Officer
Bill Dunbar  EPA Region 10
Ryan Lancaster  Washington Department of Ecology

2.5.4 Community Involvement Coordinator
Debra Sherbina  EPA Region 10

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Washington Department of Ecology
Spokane Regional Clean Air Agency
Spokane County Health District

4. Personnel On Site

Spokane Recycling LLC Parcel
EPA  2
START  2
ERRS  21
Spokane Recycling LLC  1

KAIC Parcel
KAIC  2
Technical and Removal Contractors  10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
https://www.kxly.com/epatobeginremovingasbestospcbsatformerkaiseraluminumsmeltersite/

https://www.spokesman.com/stories/2020/jul/28/epasaysitwillstartasbestospcbcleanupoffor/

https://m.facebook.com/eparegion10/

6.2 Reporting Schedule
Reporting is expected to continue on a 14day cycle for the foreseeable future.

Project updates are being made posted by EPA's PIO regularly to the Notices section of the project 
website: https://response.epa.gov/site/bulletins_list.aspx?site_id=14546
These updates are viewable by the general public.

7. Situational Reference Materials

EPA Removal Project Site Diagram (PDF)
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https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.kxly.com%2Fepa-to-begin-removing-asbestos-pcbs-at-former-kaiser-aluminum-smelter-site%2F&data=02%7C01%7CStanfield.Brooks%40epa.gov%7C23c1c5ad24c14063842708d833df0c22%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637316381345613908&sdata=tl0VWZEBAf3Z6ANgVu9RMYD4VlKD86758SFgR%2BYbeh4%3D&reserved=0
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.spokesman.com%2Fstories%2F2020%2Fjul%2F28%2Fepa-says-it-will-start-asbestos-pcb-cleanup-of-for%2F&data=02%7C01%7CStanfield.Brooks%40epa.gov%7C23c1c5ad24c14063842708d833df0c22%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637316381345613908&sdata=xhHEoX9wHAlZc4lUc6tmjD%2BwL5W3tvEGdq7VQYU7Wv8%3D&reserved=0
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fm.facebook.com%2Feparegion10%2F&data=02%7C01%7CStanfield.Brooks%40epa.gov%7C044e148b423048e79e2f08d8386eb0d9%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637321395354369993&sdata=P9mzPzSipCoo32QV5TOwA8EUUuFCx4knQ37nbsmE0bw%3D&reserved=0
https://response.epa.gov/site/bulletins_list.aspx?site_id=14546
https://response.epa.gov/sites/14546/files/Kaiser Removal Site Layout with Roads and Command Post.pdf

